



COLOR FLUENT

ColorFluent Activity Report

October 2021 – October 2025


List of Contents



October 1st, 2021 to December 31th

Highlights:

- ❑ Officially starting our Mentorship with MTA
- ❑ Attending insightful webinars suggested by our Mentor
- ❑ Transformative Testing; Perfecting ColorFluent's Hair Dyeing Prototype



January 1st 2022 to March 31th

Highlights:

- ❑ Strengthening our Social Media Channels
- ❑ Boosting our R&D activities in several dimensions



April 1st 2022 to June 30th

Highlights:

- ❑ Business Registration in Canada
- ❑ MVP Development Activities
- ❑ Applying for US Provisional Patent



July 1st 2022 to September 30th

Highlights:

- ❑ UI design of the App
- ❑ Enhancing our website's materials
- ❑ Enhancing Physical MVP's features
- ❑ Creating our Brand's identity, changing ColorFluent's Logo



October 1st 2022 to December 31th

Highlights:

- ❑ Physical product's features Enhancement
- ❑ Comprehensive SWOT Analysis, identifying our strengths, weaknesses, Threats and Opportunities
- ❑ Completing Device Integration for Final Testing



January 1st 2023 to March 31th

Highlights:


- ❑ Boosting our Research repository on several strategic domains
- ❑ Improving Website SEO for Enhanced Online Visibility
- ❑ Redesigning Website UX/UI for Enhanced User Experience
- ❑ Creating Engaging Motion Graphics and Marketing Videos for Website Enhancement



April 1st 2023 to June 30th

Highlights:


- ❑ Crafting a Persuasive Investor Pitch Deck for ColorFluent's Growth
- ❑ Boosting our Research repository on sustainability and Market expansion
- ❑ Creating Informative Blog Posts



July 1st 2023 to September 30th

Highlights:

- ❑ Ongoing Competitor Analysis
- ❑ Customer Support Setup
- ❑ Testing Partnerships
- ❑ Documentation and recordings




October 1st 2023 – March 31st 2024

Highlights:

- ❑ Development of hardware device with new innovative features: Child Lock System, Replaceable Color Cartridges, Rechargeable Battery, Color Detector & Analyzer, Hair Dryness & Softness Detection Sensors.
- ❑ R&D; and hardware-software integration testing.
- ❑ Prototype reliability testing and design optimization.

April 1st 2024 – June 30th 2024

Highlights:




- ❑ Manufacturing of two commercial models: Professional Salon Model & Home Consumer Model.
- ❑ Product box design and branding updates.
- ❑ Supplier coordination and factory supervision.
- ❑ Initial quality control and packaging test runs.
- ❑ CTO's travel to Toronto for production supervision and planning.

July 1st 2024 – September 30th 2024

Highlights:



- ❑ Product testing and trial sales under CPO, CMO, and CCO supervision in Iran.
- ❑ Customer feedback collection and satisfaction study (salon & home users).
- ❑ Performance enhancement based on test results.
- ❑ Creation of marketing materials and videos for investor deck.
- ❑ CTO's meetings and business development activities in Toronto.




October 1st 2024 – December 31st 2024

Highlights:

- ❑ Investor research and early-stage meetings in Canada.
- ❑ Market feasibility analysis for local production.
- ❑ Research on required manufacturing certifications (CSA, UL, Intertek, Health Canada).
- ❑ Establishing initial contact with Canadian suppliers and R&D; partners.
- ❑ Budget and cost model preparation for expansion.

January 1st 2025 – March 31st 2025

Highlights:



- ❑ Continuing product certification and compliance preparations.
- ❑ Technical documentation for certification bodies.
- ❑ Attending local startup investor sessions.
- ❑ Building updated prototype demo units for pitch presentations.
- ❑ Exploring funding options and innovation grants.

April 1st 2025 – June 30th 2025

Highlights:



- ❑ Implementation of investor feedback on device improvement.
- ❑ Enhanced UI/UX and mobile app connectivity testing.
- ❑ Pre-launch planning for market entry in Canada.
- ❑ Partnership discussion for scaling up production.
- ❑ Brand and marketing content creation for launch campaigns.

July 1st 2025 – September 30th 2025

Highlights:



- ☐ Contacted UL and Intertek to sign NDAs and receive quotations for safety certification.
- ☐ Attended online and on-site meetings with UL and Intertek in Toronto.
- ☐ Contacted IRAP (Industrial Research Assistance Program) to request support.
- ☐ Attended workshop: Podcasting for Newcomer Entrepreneurs; requested podcast collaboration for Color Fluent.
- ☐ Participated in Toronto Startup Pitch & Networking workshops.
- ☐ Developed company social media presence: LinkedIn, Instagram, and Facebook posts.
- ☐ Increased LinkedIn followers and engagement.
- ☐ Attended Toronto Startup Social Workshop.
- ☐ Featured Color Fluent product on 'Hairbrush Market' LinkedIn page.
- ☐ Joined Pitch Deck Mastery webinar with SIRE.
- ☐ CTO completed 'The Complete Fundraising Course for Startup Founders' (Udemy Certificate).
- ☐ Attended several investor meetings.
- ☐ Signed MOU with Delmarian Company as an investor partner.
- ☐ CTO completed Agile Project Management & Startup Certificate Training.
- ☐ Conducted internal online meetings with CPO, CMO & CCO (Iran–Canada).
- ☐ Shared monthly reports with investors.
- ☐ Published volunteer recruitment post for web developer (Toronto).
- ☐ Interviewed and finalized volunteer; started website redevelopment project.
- ☐ Attended Startup Opportunities webinar.